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AGENDA TITLE: 

MEETING DATE: November 15,2006 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Notification of Municipal Service Center (MSC) Compressed Natural Gas (CNG) 
Expansion Project Contract Change Order 

This item is for information only. No action is required. 

This information is being given to the City Council in accordance with the 
Contract Change Orders Policy approved by Resolution 85-173. One of 
the requirements of this policy is that we inform Council of change orders 
when a specific change order exceeds $25,000, or the total of all change 

orders exceeds ten (10) percent of the formal contract. The attached contract change order, approved by the 
City Manager, was in the amount of $17,315, which is 38.8% of the original contract. This project consists of 
the installation of additional Compressed Natural Gas (CNG) fueling equipment within the existing fueling 
facility at the Municipal Service Center (MSC). 

The contract change order work includes: Re-doing the existing supply piping to nine (9) existing slow fill 
stations by installing new above-ground stainless steel tubing, abandoning the existing underground supply 
piping, and installing one (1) sacrificial anode. This change is necessary to correct deficiencies with the 
cathodic protection system installed by the City’s former contractor at the time the CNG station was originally 
constructed. The City is in litigation with this former contractor. 

The time of completion was adjusted to add fifteen (15) additional working days. 

FISCAL IMPACT: The cost of this change order will be paid for out of the balance of moneys 
withheld from the contractor for the original CNG station installation (which will 
cover approximately 60% of this change order), and the remainder will come 
from the Transit Facilities Upgrade Account, which has sufficient funds to cover 
the difference. 

Budgeted Fund: 
FUNDING AVAILABLE: Contract Amount: $44,602 

MSC CNG Station Capital Account - 60% 
Facilities Upgrade Account (Transit) - 40% 

xd$.f. y .  r& 
Rubv F%iste. Financial Service Manaaer 

Prepared by Dennis J. Callahan. Fleet and Facilities Manager 
Attachment 
cc. Deputy City Attorney 

Transportation Manager 
Fleet Services Supervisor 

APPROVED: ,T 
Blair King, m a n a g e r  
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CITY OF LOO1 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 3 

Sheet 1 of 1 
Date 10110106 

Account No: 125582,7720 

PROJECT: City of Lodi Munkipal Senice Cenler (mSC) C- Natural Gas (CNG) 
Compressor Installation Project 40871. 
1331 S. Ham Lane PMI Job No. 98858 

CONTRACTOR: Performance Mechanical, Inc. 
3232 5l5'Avenue, Suite 7 
Sacramento, CA 95823 

You are directed to make the following changes or do the following work not included in the Plans and 
Specifications on this contract. 

Description of work to be done, estimate of quantities. and prices to be paid: 

Extra work, per Proposecf Change Order #008, to Re40 Existing Supply Piping by Installing 
New Stainless Steel Supply Tubing to Nine (9) Slow Fill Stations, and to Supply and Install 
One (1) Sacrificial Anode Per Engineer's Details. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Agreed Lump Sum Price $17,315.00 

PERCENT OF 
CONTRACT 

Original Conhact Price $44.602.00 
Total Cost of This Change Oder NOT TO EXCEED $17,315.00 38.82% 
Previous Change Orders f 3.087.00 

8 20,402.00 45.74% 
$65,004.00 

Total Cost of All Change Orders to Date 
Contract Price, Including All Change Orders, Will Be: 

Time of completion will be adjusted asfollows: F h n  (15) Workmg Days Added to Contract 
Completion Date 

____.-----_------- -- - - - -_ - -_ - - - - -__-______________________- - - - - - - - - -  
SubmittedBy &qi?neF+ , r\ 
ApprovalRecommended \ ,&A 

Approved. Public Works Dirktor- 
Approved, iCi Manager (Per PuMi 

The undersigned contrador. having CareMIy considered the change proposed. agrees, 5 this proposal is 
approved, to provide all equipment. furnish all materials, except as otherwise noted above. perform all 
services necessary for the work above specified. and accept as full payment the prices shown above. 

/-- 1 

If th&tractcx does not sign acceptance of this order, the contractor should refer to Section 4-1.03A of the Standard 
Specifications regarding filing a written pmtesf within ffre specified time. 

ChngOrdMSC CNG Comp3.d~~ 


